

ANNUAL PROCUREMENT PLAN FOR GOODS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2022-2023

সংলাপ (ক)

Ministry/Division:
Agency:
Procuring Entity Name.

Posts and Telecommunications Division
Bangladesh Submarine Cable Company (BSCCL)
Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	Procurement of 01 (One) Brand New Jeep.	No.	1	Direct Procurement Method (DPM)	BoD of BSCCL	Company's own fund	115	Planned Date	N/A	N/A	N/A	N/A	01/02/2023	08/02/2023	08/03/2023	22/04/2023	The procurement was included in the yearly procurement plan of 2021-22. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2022-23.
								Planned Days						07	28	45	
								Actual Dates									
2	Procurement of 01 (One) Brand New Microbus after selling one old Microbus in running condition.	No.	1	National Tender	BoD of BSCCL	Company's own fund	60	Planned Date	01/11/2022	08/11/2022	06/12/2022	20/12/2022	19/01/2023	26/01/2023	23/02/2023	09/04/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	14	30	07	28	45	
								Actual Dates									
3	Supply, Installation, Testing and Commissioning of an Automatic Voltage Regulator (AVR) and Connectivity Rearrangement work of existing ATS and ACBs for Bringing Two Generators under the ATS System at Submarine Cable Landing Station, Malihavangu (Amkholapara), Kuakata-8652, Patuakhali.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	25	Planned Date	07/07/2022	14/07/2022	11/08/2022	29/08/2022	28/09/2022	06/10/2022	03/11/2022	02/01/2023	The procurement was included in the yearly procurement plan of 2021-22. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2022-23.
								Planned Days		07	28	18	30	08	28	60	
								Actual Dates									
4	Supply, Installation, Testing and Commissioning of a Central Water treatment Plant for Submarine Cable Landing Station, Kuakata, Patuakhali.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	35	Planned Date	11/09/2022	18/09/2022	17/10/2022	31/10/2022	30/11/2022	07/12/2022	04/01/2023	05/03/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	14	30	07	28	60	
								Actual Dates									
5	Supply of promotional materials for Business Development on the occasion of New Year-2023.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	22	Planned Date	04/09/2022	11/09/2022	08/09/2022	22/09/2022	24/10/2022	31/10/2022	28/11/2022	27/12/2022	Included as new procurement for 2022-23.
								Planned Days		07	28	14	32	07	28	30	
								Actual Dates									
6	Supply, Installation, Testing & Commissioning of 04 (four) nos of High Level Gateway Routers at Dhaka & Cox's Bazar PoP, 02 (two) nos of Mid Level Aggregation Routers at Chittagong & Akhaura PoP and 01 (one) no of Firewall at Dhaka PoP for IP Transit Operations.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	830	Planned Date	22/08/2022	29/08/2022	26/09/2022	12/10/2022	13/11/2022	20/11/2022	18/12/2022	18/03/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	16	32	07	28	96	
								Actual Dates									

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan

২৭/০৮/২০২২
মোঃ শহিদুল ইসলাম
মন্ত্রণালয় (পরিকল্পনা ও উন্নয়ন)

এ. কে. এম. হাবিবুর রহমান
ব্যবস্থাপনা পরিচালক

কোম্পানি সচিব
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিমিটেড

ব্যবস্থাপনা পরিচালক
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিমিটেড

ANNUAL PROCUREMENT PLAN FOR GOODS

(For Procurement exceeding Tk 10 Lac)

Financial Year : 2022-2023

সংলাগ-ক (ক)

Ministry/Division:

Posts and Telecommunications Division

Agency:


Bangladesh Submarine Cable Company (BSCCL)


Procuring Entity Name:


Deputy General Manager (Procurement & Logistics), BSCCL


Package No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
7	Supply, Testing and Commissioning of Laptop Computers and Desktop Computers at BSCCL Head Office, Rahman's Regnum Centre (7th Floor), 191, Tejgaon-Gulshan Link Road, Dhaka-1208.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	35		Planned Date	04/08/2022	11/08/2022	08/09/2022	22/09/2022	23/10/2022	30/10/2022	27/11/2022	11/01/2023	Included as new procurement for 2022-23.	
									Planned Days		07	28	14	32	07	28	45		
									Actual Dates										

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


 29/08/2022
 মোঃ সাইদুল ইসলাম
 মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)


 এ. কে. এম. সাইবুল্লাহ রহমান
 ব্যবস্থাপনা পরিচালক


 কোম্পানি সচিব
 বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিঃ


 ব্যবস্থাপনা পরিচালক
 বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিঃ


ANNUAL PROCUREMENT PLAN FOR WORKS
(For Procurement exceeding Tk 10 Lac.)
Financial Year : 2022-2023


সংলাগ (খ)


Ministry/Division: Posts and Telecommunications Division
Agency: Bangladesh Submarine Cable Company (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL


Package No.	Description of Procurement WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	Construction of new Officers' Quarter (4-storied foundation and 2-storied building with two units per floor and 1350 sq ft per unit) at Submarine Cable Landing Station, Cox's Bazar.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	300	Planned Date	03/10/2022	10/10/2022	07/11/2022	21/11/2022	20/12/2022	27/12/2022	24/01/2023	23/01/2024	The procurement was included in the yearly procurement plan of 2021-22. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2022-23.
								Planned Days		07	20	14	30	07	28	365	
								Actual Dates									
2	Supplying, fitting & fixing works of different types of tiles at Officers' Quarter in Submarine Cable Landing Station, Cox's Bazar.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	25	Planned Date	17/08/2022	24/09/2022	21/09/2022	08/10/2022	08/11/2022	13/11/2022	11/12/2022	10/04/2023	The procurement was included in the yearly procurement plan of 2021-22. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2022-23.
								Planned Days		07	28	14	31	07	28	120	
								Actual Dates									
3	Construction of a new wash room behind Guard Room & a walkway from Gate-1 to Gate-2 including renovation work of guard rooms at Submarine Cable Landing Station, Cox's Bazar.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	30	Planned Date	19/09/2022	22/09/2022	20/10/2022	03/11/2022	05/12/2022	12/12/2022	09/01/2023	09/04/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	14	32	07	28	90	
								Actual Dates									
4	Supplying and laying of Concrete slab, repairing of R.C.C work and other associated work along the SMWS land cable duct route at Kuakata, Patuakhali.	Lot	1	National Tender	BoD of BSCCL	Company's own fund.	50	Planned Date	28/07/2022	04/08/2022	01/09/2022	15/09/2022	17/10/2022	24/10/2022	21/11/2022	21/03/2023	The procurement was included in the yearly procurement plan of 2021-22. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2022-23.
								Planned Days		07	28	14	30	07	28	120	
								Actual Dates									
5	Supplying and fixing Y-type barbed wire fencing on the existing boundary wall & I-type barbed wire fencing for 4 Acre land area and height extension work of main gate (ss fram works) at Submarine Cable Landing station, Kuakata, Patuakhali.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	15	Planned Date	22/09/2022	29/09/2022	27/10/2022	10/11/2022	12/12/2022	19/12/2022	16/01/2023	16/03/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	14	32	07	28	60	
								Actual Dates									

Note: Procurement of works having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


২০/১১/২০২২
মোঃ ফারুক হোসেন
মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)


এ. কে. এম. হাবিবুল রহমান
ব্যবস্থাপনা পরিচালক


মোঃ ফারুক হোসেন
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিঃ


ব্যবস্থাপনা পরিচালক
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিঃ

ANNUAL PROCUREMENT PLAN FOR WORKS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2022-2023


সংলাগ-৬ (খ)


Ministry/Division.
Agency:
Procuring Entity Name:


Posts and Telecommunications Division
Bangladesh Submarine Cable Company (BSCCL)
Deputy General Manager (Procurement & Logistics), BSCCL


Package No.	Description of Procurement WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Supply, Installation, Testing & Commissioning of 02 (two) nos of Precision AC including other necessary goods, relocation of BSCCL's existing Network Operation Center and extension of Tejgaon International Internet Gateway Service Center.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	50	Planned Date	30/11/2022	07/12/2022	04/01/2023	18/01/2023	19/02/2023	26/02/2023	28/03/2023	25/06/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	14	32	07	28	90	
								Actual Dates									
7	Relocating the BSCCL's existing 200kVA & 350kVA generators to new building basement with purchasing the necessary goods at BSCCL International Internet Gateway PoP, Tejgaon-Gulshan Link Road, Dhaka-1208.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	20	Planned Date	13/12/2022	22/12/2022	19/01/2023	02/02/2023	06/03/2023	13/03/2023	10/04/2023	08/06/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	14	32	07	28	60	
								Actual Dates									
9	Interior decoration with necessary electrical, air-conditioning and fire detection work at 7th floor (Southside) of BSCCL Head Office, Dhaka.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	225	Planned Date	06/07/2022	13/07/2022	04/08/2022	23/08/2022	22/09/2022	29/09/2022	27/10/2022	26/12/2022	Included as new procurement for 2022-23.
								Planned Days		07	22	19	30	07	28	60	
								Actual Dates									

Note: Procurement of works having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


29/12/2022
মোঃ ফাহিমুল ইসলাম
ব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)


এ. কে. এম. হাবিবুল রহমান
ব্যবস্থাপনা পরিচালক


কৌশিক
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিমিটেড


ব্যবস্থাপনা পরিচালক
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিমিটেড

ANNUAL PROCUREMENT PLAN FOR SERVICES
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2022-2023

সংলাগিত্ত (গ)

Ministry/Division: Posts and Telecommunications Division
Agency: Bangladesh Submarine Cable Company (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Appointment of VAT & Tax Consultant of BSCCL for 02 (Two) Years.	No	1	Selection Under a Fixed Budget (SFB) Method	Managing Director of BSCCL	Company's Own Fund	30	Planned Date	20/07/2022 (EOI) 20/07/2022 (RFP)	27/07/2022 (EOI) 22/09/2022 (Issue RFP)	17/08/2022 (EOI) 20/10/2022 (RFP)	01/09/2022 (EOI) 03/11/2022 (RFP)	08/09/2022 (Approval to short listed applicants) 10/11/2022 (RFP)	15/09/2022 (Notify to all short listed or not short listed applicant(s)) 17/11/2022 (RFP)	15/12/2022	14/12/2024	The procurement was included in the yearly procurement plan of 2021-22. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2022-23.
								Planned Days		07 (EOI) 64 (RFP)	21 (EOI) 28 (RFP)	14 (EOI) 14 (RFP)	07 (EOI) 07 (RFP)	07	28	730	
								Actual Dates									
2	Invitation of Bid for Leasing International Internet Bandwidth from Singapore for Operation of BSCCL's IP Transit Service for two year period.	Lot	11x10G IP Transit at Singapore	International Tender (Restricted)	BoD of BSCCL	Company's Own Fund	980	Planned Date	31/07/2022	07/08/2022	18/09/2022	19/10/2022	20/11/2022	27/11/2022	25/12/2022	24/12/2024	Included as new procurement for 2022-23.
								Planned Days		07	42	30	32	07	28	730	
								Actual Dates									
3	Invitation of Bid for Leasing International Internet Bandwidth from Chennai & Marseilles and backhaul from Tuas Landing Station to SG3, Equinix of Singapore for Operation of BSCCL's IP Transit Service for two year period.	Lot	2x10G IP Transit at Chennai, 2x10G IP Transit at Marseilles, 2x10G and 1x100G tuas-to-equinix backhaul	International Tender (Restricted)	BoD of BSCCL	Company's Own Fund	800	Planned Date	31/08/2022	07/09/2022	19/10/2022	17/11/2022	19/12/2022	26/12/2022	25/01/2023	24/01/2025	Included as new procurement for 2022-23.
								Planned Days		07	42	29	32	07	28	730	
								Actual Dates									
4	Purchase of Human Resource Management Software.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	75	Planned Date	30/11/2022	07/12/2022	04/01/2023	18/01/2023	19/02/2023	26/02/2023	26/03/2023	25/09/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	14	32	07	28	190	
								Actual Dates									

Note: Procurement of service having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan

(Signature)
29 July 2023
মোঃ সাইদুল ইসলাম
ব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)

(Signature)
এ. কে. এম. হাবিবুল্লাহ রহমান
ব্যবস্থাপনা পরিচালক

(Signature)
বেঙ্গালি সফটওয়্যার
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিমিটেড

(Signature)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিমিটেড