

সংলাগ-১ (ক)

**BANGLADESH SUBMARINE CABLE COMPANY LIMITED(BSCCL)**  
Installation of 3rd Submarine Cable for expansion of International Telecommunications System of Bangladesh

**ANNUAL PROCUREMENT PLAN FOR GOODS**

Financial Year : 2023-2024

Ministry/Division:  
Agency:

Posts and Telecommunications Division  
Bangladesh Submarine Cable Company Limited (BSCCL)

Procuring Entity Name:


Project Director, Installation of 3rd Submarine Cable for expansion of International Telecommunications System of Bangladesh

Package No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Advertise Prequal(if applicable)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Expected date of Completion	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Package No-1	Submarine Cable and Related Equipment	Set	1	Consortium's own procuring method (Approval from CCEA has been taken in this regard)	3	GoB and Company's own fund	966,13.4	Planned Date	N/A		Not Applicable *					N/A	N/A	31/01/2025
								Planned Days	N/A	N/A								
								Actual Dates	N/A	25/10/2019						23/09/2021		
Package No-2	Electric and other equipment for the operation of Submarine Cable System	Set	1	Open Tender Method (National)	BoD of BSCCL	Company's own fund	417**	Planned Date				31/08/2023	28/09/2023	5/10/2023	2/11/2023	171	29/07/2024	
								Planned Days		0	28	80	28	7	28		441	
								Actual Dates		14/05/2023	12/6/2023							
Package No-4	Procurement of brand new double cabin pickup***	No.	1	Open Tender Method (National)	BoD of BSCCL	Company's own fund	49	Planned Date		4/3/2024	1/4/2024	22/04/2024	20/05/2024	27/05/2024	26/06/2024	114	25/07/2024	
								Planned Days		0	28	21	28	7	30		144	
								Actual Dates										

\* Installation of Main Submarine Cable and Related Equipment (Package 1) will be executed by The SEA-ME-WE 6 (SMW 6) Consortium by following the own procuring policy of the SMW 6 Consortium. As it will not be possible to follow PPR -2008 for this package, approval from Cabinet Committee on Economic Affairs (CCEA) is already taken.

\*\*Figure estimated after reducing the 500KVA generator cost mentioned in revised DPP.

\*\*\*Double Cabin Pickup will be procured if the restriction of purchasing new cars is withdrawn by govt.

  
০৯/১১/২০২৩

মিজা কামাল আহম্মদ  
প্রকল্প পরিচালক  
তথ্য সাধনের কাবল স্থাপন প্রকল্প