

REVISED ANNUAL PROCUREMENT PLAN FOR GOODS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2022-2023


সংস্করণ
৯২৭১৮-৬


Ministry/Division:
Agency:
Procuring Entity Name:


Posts and Telecommunications Division
Bangladesh Submarine Cable Company (BSCCL)
Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply, Installation, Testing and Commissioning of an Automatic Voltage Regulator (AVR) and Connectivity Rearrangement work of existing ATS and ACBs for Bringing Two Generators under the ATS System at Submarine Cable Landing Station, Maithavanga (Amkholapara), Kuakata-8652, Patuakhali.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	25	Planned Date	14/07/2022	21/07/2022	17/08/2022	13/09/2022	01/11/2022	08/11/2022	05/12/2022	03/02/2023	The procurement was included in procurement plan of 2021-22. But some unavoidable circumstances possible to complete the procurement. Hence it has been included in the procurement plan of 2022-23.
								Planned Days		07	28	27	49	07	28	60	
								Actual Dates	17/04/2022	21/07/2022	17/08/2022	13/09/2022					
2	Supply, Installation, Testing and Commissioning of a Central Water treatment Plant for Submarine Cable Landing Station, Kuakata, Patuakhali.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	35	Planned Date	20/12/2022	27/12/2022	24/01/2023	07/02/2023	09/03/2023	16/03/2023	12/04/2023	11/07/2023	Included as new procurement for 2023.
								Planned Days		07	28	14	30	07	28	90	
								Actual Dates									
3	Supply, Installation, Testing & Commissioning of 04 (four) nos of High Level Gateway Routers at Dhaka & Cox's Bazar PoP and 01 (one) no of Firewall at Dhaka PoP for IP Transit Operations.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	1106	Planned Date	23/11/2022	30/11/2022	28/12/2022	11/01/2023	12/02/2023	19/02/2023	19/12/2022	17/05/2023	Included as new procurement for 2023.
								Planned Days		07	28	14	32	07	28	150	
								Actual Dates									

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


মোঃ শহিদুল ইসলাম
মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)


মোঃ আজমর আলী
ব্যবস্থাপনা পরিচালক


কোম্পানি সচিব
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিমিটেড

REVISED ANNUAL PROCUREMENT PLAN FOR WORKS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2022-2023


সংস্করণ-৪ (ক)


সংস্করণ-৬ (২৫)


Ministry/Division: Posts and Telecommunications Division
Agency: Bangladesh Submarine Cable Company (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Interior decoration with necessary electrical, air-conditioning and fire detection work at 7th floor (Southside) of BSCCL Head Office, Dhaka.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	225	Planned Date	17/08/2022	24/08/2022	19/09/2022	08/10/2022	10/10/2022	18/10/2022	14/11/2022	12/01/2023	Included as new procurement for 2022-23.
								Planned Days		07	26	17	04	08	28	60	
								Actual Dates	17/08/2022	24/08/2022	19/09/2022	08/10/2022	10/10/2022	18/10/2022			
2	Construction of a new wash room behind Guard Room & a walkway from Gate-1 to Gate-2 including renovation work of guard rooms at Submarine Cable Landing Station, Cox's Bazar.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	30	Planned Date	07/12/2022	14/12/2022	11/01/2023	25/01/2023	26/02/2023	05/03/2022	01/04/2023	30/06/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	14	33	07	28	90	
								Actual Dates									
3	Supplying and laying of Concrete slab, repairing of R.C.C work and other associated work along the SMW5 land cable duct route at Kuakata, Patuakhali.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	50	Planned Date	15/11/2022	22/11/2022	20/12/2022	04/01/2023	05/02/2023	12/02/2023	12/03/2022	09/07/2023	The procurement was included in the yearly procurement plan of 2021-22. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2022-23.
								Planned Days		07	28	15	32	07	28	120	
								Actual Dates									
4	Supply, installation, Testing & Commissioning of 02 (two) nos of Precision AC including other necessary goods, relocation of BSCCL's existing Network Operation Center and extension of Tejgaon International Internet Gateway Service Center.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	50	Planned Date	26/01/2023	02/02/2023	02/03/2023	19/03/2023	19/04/2023	26/04/2023	23/05/2023	20/06/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	17	31	07	28	90	
								Actual Dates									
5	Relocating the BSCCL's existing 200kVA & 350kVA generators to new building basement with purchasing the necessary goods at BSCCL International Internet Gateway PoP, Tejgaon Gulshan Link Road, Dhaka-1208.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	20	Planned Date	31/01/2023	07/02/2023	07/03/2023	22/03/2023	25/04/2023	02/05/2023	29/05/2023	27/07/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	15	34	07	28	60	
								Actual Dates									

Note: Procurement of works having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


মোঃ শহিদুল ইসলাম
প্রকল্প পরিচালক (প্রকৌশল ও উন্নয়ন)


মোঃ আনওয়ার হাquee
ব্যবস্থাপনা পরিচালক


কোম্পানি সচিব
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিমিটেড

REVISED ANNUAL PROCUREMENT PLAN FOR SERVICES
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2022-2023

Ministry/Division: Posts and Telecommunications Division
Agency: Bangladesh Submarine Cable Company (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	Appointment of VAT & Tax Consultant of BSCCL for 02 (Two) Years.	No.	1	Selection Under a Fixed Budget (SFB) Method	Managing Director of BSCCL	Company's Own Fund	35	Planned Date	04/12/2022 (EOI) 15/02/2023 (RFP)	11/12/2022 (EOI) 22/02/2023 (Issue RFP)	01/01/2023 (EOI) 22/03/2023 (RFP)	15/01/2023 (EOI) 06/04/2023 (RFP)	22/01/2023 (Approval to short listed applicants) 13/04/2023 (RFP)	29/01/2023 (Notify to all short listed or not short listed applicants) 20/04/2023 (RFP)	17/05/2023	16/05/2025	The procurement was included in procurement plan of 2021-22. Hence it has been included in procurement plan of 2022-23.
								Planned Days	07 (EOI) 07 (RFP)	21 (EOI) 28 (RFP)	14 (EOI) 14 (RFP)	07 (EOI) 07 (RFP)	07	28	730		
								Actual Dates									
2	Invitation of Bid for Leasing International Internet Bandwidth from Singapore for Operation of BSCCL's IP Transit Service for two year period.	Lot	11x10G IP Transit at Singapore	International Tender	BoD of BSCCL	Company's Own Fund	1191	Planned Date	12/09/2022	13/10/2022	24/11/2022	26/12/2022	25/01/2023	01/02/2023	28/02/2023	27/02/2025	Included as new procurement 2022-23.
								Planned Days		31	42	32	30	07	28	730	
								Actual Dates	12/09/2022	13/10/2022	24/11/2022						
3	Invitation of Bid for Leasing International Internet Bandwidth from Chennai & Marseilles and backhaul from Tuas Landing Station to SG3, Equinix of Singapore for Operation of BSCCL's IP Transit Service for two year period.	Lot	1x10G IP Transit at Chennai, 2x10G IP Transit at Marseilles (SMW-5), 1x10G IP Transit at Marseilles (SMW-4) and 10x10G tuas-to-equinix backhaul	International Tender	BoD of BSCCL	Company's Own Fund	510	Planned Date	30/11/2022	27/11/2022	08/01/2023	06/01/2023	05/02/2023	12/02/2023	11/03/2023	10/03/2025	Included as new procurement 2022-23.
								Planned Days		07	42	29	30	07	28	730	
								Actual Dates									
4	Purchase of Human Resource Management Software.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	75	Planned Date	30/11/2022	07/12/2022	04/01/2023	18/01/2023	19/02/2023	26/02/2023	25/03/2023	24/09/2023	Included as new procurement 2022-23.
								Planned Days		07	28	14	32	07	28	180	
								Actual Dates									

Note: Procurement of service having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan.

মোঃ শহিদুল ইসলাম
প্রোগ্রামার (পরিকল্পনা ও উন্নয়ন)

মোঃ আজম জাহাঙ্গীর
সাবেক প্রোগ্রামার

কোম্পানি সচিব
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানি লিমিটেড