

**BANGLADESH SUBMARINE CABLE COMPANY LIMITED(BSCCL)**  
Installation of 3rd Submarine Cable for expansion of International Telecommunications System of Bangladesh

সংলাগ-১ (ক)

**ANNUAL PROCUREMENT PLAN FOR GOODS**

Financial Year : 2022-2023

Ministry/Division:  
Agency:

Posts and Telecommunications Division  
Bangladesh Submarine Cable Company Limited (BSCCL)

Procuring Entity Name:

Project Director, Installation of 3rd Submarine Cable for expansion of International Telecommunications System of Bangladesh

Package No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Advertise Prequal(if applicable)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Expected date of Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No-1	Submarine Cable and Related Equipment	Set	1	Consortium's own procuring method (Approval from CCEA has been taken in this regard)	3	GoB and Company's own fund	849,55.59 *	Planned Date	N/A	25-10-19	Not Applicable **				23-09-21	N/A	N/A
								Planned Days	N/A	N/A					23-09-21		
								Actual Dates	N/A	25-10-19					23-09-21		
Package No-2	Electric and other equipment for the operation of Submarine Cable System	Set	1	Open Tender Method (National)	BoD of BSCCL	Company's own fund	533	Planned Date		01-09-22	29-09-22	20-10-22	17-11-22	24-11-22	22-12-22	112	22-11-23
								Planned Days		0	28	21	28	7	28		479
								Actual Dates									

\*Figure estimated as per draft revised DPP

\*\* Installation of Main Submarine Cable and Related Equipment (Package 1) will be executed by The SEA-ME-WE 6 (SMW 6) Consortium by following the own procuring policy of the SMW 6 Consortium. As it will not be possible to follow PPR -2008 for this package approval from Cabinet Committee on Economic Affairs (CCEA) is already taken.

  
 05/7/2022  
**Mirza Kamal Ahmed**  
 Project Director  
 Installation of 3rd Submarine Cable  
 BSCCL, Dhaka.

**BANGLADESH SUBMARINE CABLE COMPANY LIMITED(BSCCL)**  
**Installation of 3rd Submarine Cable for expansion of International Telecommunications System of Bangladesh**

সংলাগ-১ (খ)

**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS**

Financial Year : 2022-2023

Ministry/Division: Posts and Telecommunications Division  
 Agency: Bangladesh Submarine Cable Company Limited (BSCCL)

Procuring Entity Name: Project Director, Installation of 3rd Submarine Cable for expansion of International Telecommunications System of Bangladesh

Package No.	Description of Procurement <b>Civil Works</b>	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Advertise Prequal(if applicable)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Expected date of Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No-1	Non-residential Building (functional building)	No.	1	Open Tender Method (National)	BoD of BSCCL	Company's own fund	226*	Planned Date		19-10-21	15-11-21	20-12-21	30-01-22	10-02-22	22-02-22	126	19-11-22
								Planned Days		0	27	35	41	11	12		270
								Actual Dates		19-10-21	15-11-21	20-12-21	30-01-22	10-02-22	22-02-22		
Package No-2	Other Building and Installation (Rest house)	No.	1	Open Tender Method (National)	BoD of BSCCL	Company's own fund	371.74*	Planned Date		11-10-22	08-11-22	29-11-22	29-12-22	05-01-23	02-02-23	114	02-05-24
								Planned Days		0	28	21	30	7	28		569
								Actual Dates									

\*Figure estimated as per draft revised DPP

  
 05/07/2022  
**Mirza Kamal Ahmed**  
 Project Director  
 Installation of 3rd Submarine Cable  
 BSCCL, Dhaka.