

ANNUAL PROCUREMENT PLAN FOR GOODS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2023-2024

Ministry/Division:
Agency:
Procuring Entity Name:

Posts and Telecommunications Division (PTD)
Bangladesh Submarine Cable Company Limited (BSCCL)
Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
																			9
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	Procurement of 01 (One) Brand New Jeep.	No.	1	DPM (National)	BoD of BSCCL	Company's own fund	13.00	Planned Dates	20/09/2023	05/10/2023	25/10/2023	15/11/2023	17/12/2023	24/12/2023	21/01/2024	123	21/03/2024		
								Planned Days		15	20	21	32	07	28		60		
								Actual Dates										02/06/2024	
2	Procurement of 01 (One) Brand New Microbus.	No.	1	OTM (National)	BoD of BSCCL	Company's own fund	7.00	Planned Dates	30/11/2023	15/12/2023	08/01/2024	29/01/2024	28/02/2024	06/03/2024	03/04/2024	125	60		
								Planned Days		15	24	21	30	07	28				
								Actual Dates											
3	Purchase of office stationery, printing and cleaning materials for use in the head office of BSCCL during the financial year 2023-2024.	Lot	1	OTM (National- Using Framework Contract)	Managing Director of BSCCL	Company's own fund	1.30	Planned Dates	31/07/2023	07/08/2023	04/09/2023	25/09/2023	02/10/2023	09/10/2023	06/11/2023	98	1095		
								Planned Days		07	28	21	07	07	28				
								Actual Dates											
4	Supply & Installation of Power cable and related works for generator connection from Generator room to 7th floor, BSCCL Head office, Dhaka.	Lot	1	OTM (National)	Managing Director of BSCCL	Company's own fund	3.00	Planned Dates	31/08/2023	07/09/2023	05/10/2023	25/10/2023	24/11/2023	30/11/2023	28/12/2023	120	60		
								Planned Days		07	28	21	30	06	28				
								Actual Dates											
5	Supply, Installation, Testing & Commissioning of 02 (two) nos of Precision AC including other necessary goods, deploying new fire protection systems and relocation of BSCCL's existing Network Operation Center and extension of Tejgaon International Internet Gateway Service Center.	Lot	1	OTM (National)	BoD of BSCCL	Company's own fund	20.00	Planned Dates	31/07/2023	15/08/2023	12/09/2023	01/10/2023	31/10/2023	07/11/2023	04/12/2023	129	150		
								Planned Days		15	28	21	30	07	28				
								Actual Dates											
6	Supply, Installation, Testing and Commissioning of a Central Water treatment Plant for Submarine Cable Landing Station, Kuakata, Patuakhali.	Lot	1	OTM (National)	Managing Director of BSCCL	Company's own fund	3.50	Planned Dates	20/09/2023	27/09/2023	23/10/2023	13/11/2023	20/11/2023	27/11/2023	24/12/2023	96	120		
								Planned Days		07	26	21	07	07	28				
								Actual Dates											
Total Value of Goods Procurement							47.80												

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan

(Signature)
05/07/2023
(Md. Ariful Haq)

Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cable Company (BSCCL)

(Signature)
05/07/2023
(Md. Azam Ali)

Managing Director
Bangladesh Submarine Cable Company (BSCCL)

ANNUAL PROCUREMENT PLAN FOR WORKS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2023-2024

Ministry/Division:

Posts and Telecommunications Division (PTD)

Agency:

Bangladesh Submarine Cable Company Limited (BSCCL)

Procuring Entity Name:

Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	Renovation and alteration of 7th floor (north side) office decoration work at BSCCL Head office, Rahman's Regnum Center, 191 Tejgaon-Gulshan Link road, Dhaka-1208.	Lot	1	OTM (National)	BoD of BSCCL	Company's own fund	7.00	Planned Dates	27/08/2023	11/09/2023	09/10/2023	30/10/2023	29/11/2023	06/12/2023	03/01/2024		02/05/2024		
								Planned Days		15	28	21	30	07	28	129	120		
								Actual Dates											
2	Construction of new Officers' Quarter (4-storied foundation and 2-storied building with two units per floor and 1350 sft per unit) at Submarine Cable Landing Station, Cox's Bazar.	Lot	1	OTM (National)	BoD of BSCCL	Company's own fund	40.00	Planned Dates	30/11/2023	14/12/2023	11/01/2024	31/01/2024	29/02/2024	07/03/2024	03/04/2024		02/04/2025		
								Planned Days		14	28	21	29	07	28	127	365		
								Actual Dates											
3	Construction of a new wash room behind Guard Room & a walkway from Gate-1 to Gate-2 including renovation work of guard rooms at Submarine Cable Landing Station, Cox's Bazar	Lot	1	OTM (National)	Managing Director of BSCCL	Company's own fund	4.00	Planned Dates	05/09/2023	12/09/2023	10/10/2023	31/10/2023	07/11/2023	14/11/2023	11/12/2023		10/04/2024		
								Planned Days		07	28	21	07	07	28	98	120		
								Actual Dates											
4	Vertical Expansion of Functional Building at Submarine Cable Landing Station Cox's Bazar.	Lot	1	OTM (National)	BoD of BSCCL	Company's own fund	42.00	Planned Date	19/12/2023	03/12/2023	31/01/2024	21/02/2024	24/03/2024	31/03/2024	28/04/2024		27/04/2025		
								Planned Days		15	28	21	32	07	28	131	365		
								Actual Dates											
5	Supplying and laying of Concrete slab, repairing of R.C.C work and other associated work along the SMW5 land cable duct route at Kuakata, Patuakhali.	Lot	1	OTM (National)	Managing Director of BSCCL	Company's own fund	7.00	Planned Dates	11/09/2024	18/09/2024	16/10/2023	07/11/2023	14/11/2023	21/11/2023	18/12/2024		17/06/2024		
								Planned Days		07	28	21	07	07	28	98	180		
								Actual Dates											
6	Outside painting work for Officers Quarter, Rest House, Dormitory Building & Security Barrack and Supplying, fitting and fixing Aluminium sliding mosquito mesh for officers Quarter & Dormitory Building and Veranda Grill installation for Officers Quarter.	Lot	1	OTM (National)	Managing Director of BSCCL	Company's own fund	2.80	Planned Dates	16/11/2023	23/11/2023	21/12/2023	11/01/2024	18/01/2024	25/01/2024	22/02/2024		21/06/2024		
								Planned Days		07	28	21	07	07	28	98	120		
								Actual Dates											
7	Renovation of Rest House at Submarine Cable Landing Station, Cox's Bazar.	Lot	1	OTM (National)	Managing Director of BSCCL	Company's own fund	2.50	Planned Dates	30/11/2023	07/12/2023	04/01/2024	25/01/2024	01/02/2024	08/03/2024	04/03/2024		04/07/2024		
								Planned Days		07	28	21	07	07	28	98	120		
								Actual Dates											
Total Value of Works Procurement							105.30												

Note: Procurement of works having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan

(Md. Ariful Haq)

Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cable Company (BSCCL)

(Md. Azam Ali)

Managing Director
Bangladesh Submarine Cable Company (BSCCL)

ANNUAL PROCUREMENT PLAN FOR PHYSICAL SERVICES
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2023-2024

সংলাগ-১ (গ)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cable Company Limited (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Procurement of CISCO Support Services (CON) of Linecards of Equinix Routers and 200G, 400G linecards of Dhaka, Cox'sBazar & Kuakata Routers.	Lot	2 nos of 1TB linecards, 2 nos of 200G linecards and 2 nos of 400G linecards	OTM (National)	Managing Director of BSCCL	Company's own fund	8.50	Planned Date	20/08/2023	30/08/2023	27/09/2023	18/10/2023	25/10/2023	01/11/2023	28/11/2023		27/11/2025	
										10	28	21	07	07	28	101	730	
								Actual Dates										
2	Invitation of Bid for taking lease of 6x10G IP-Transit service from Singapore for operation of BSCCL's IP Transit Service for 2 (two) years.	Lot-1	3x10G	OTM (International)	Managing Director of BSCCL	Company's own fund	28.00	Planned Date	25/07/2023	07/08/2023	18/09/2023	09/10/2023	16/10/2023	23/10/2023	19/11/2023		18/11/2025	
								Planned Days		13	42	21	07	07	28	118	730	
		Lot-2	3x10G	OTM (International)	Managing Director of BSCCL	Company's own fund	40.00	Actual Dates										
3	Procurement of 1x10G transmission (backhaul) capacity for Dhaka to new PoP for 1 (One) year.	Lot	1x10G	OTM (National)	Managing Director of BSCCL	Company's own fund	5.00	Planned Date	07/12/2023	17/12/2023	10/01/2024	31/01/2024	07/02/2024	14/02/2024	12/03/2024		11/03/2025	
								Planned Days		10	28	21	07	07	28	101	365	
								Actual Dates										
4	Two year lease of backhaul service from Tuas landing station to Equinix Data Centre in Singapore for IPLC through SMW4 to be provided to BSCCL's IIG unit and IPLC customers.	Lot	1000G (8x100G + 20x10G)	OTM (International)	BoD of BSCCL	Company's own fund	175.00	Planned Date	20/08/2023	30/08/2023	12/10/2023	02/11/2023	03/12/2023	10/12/2023	07/01/2024		06/01/2026	
								Planned Days		10	42	21	31	07	28	139	730	
								Actual Dates										
Total Value of Physical Services Procurement							256.50											

Note: Procurement of physical services having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan

(Md. Ariful Haq)

Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cable Company (BSCCL)

(Md. Azam Ali)

Managing Director
Bangladesh Submarine Cable Company (BSCCL)

ANNUAL PROCUREMENT PLAN FOR CONSULTANT
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2023-2024

সংলাগ-১ (ঘ)


Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cable Company Limited (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Package CONSULTANT	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of EOI, RFP Document and Official Cost Estimate	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
1	Engineering Consultancy Services for Preparation to Architectural & Structural design, drawing and Specification for 2nd floor vertical expansion of Functional Building at Submarine Cable Landing Station, Cox's Bazar.	Lot	1	Single Source Selection Method (SSS) [National]	Managing Director of BSCCL	Company's own fund	1.50	Planned Dates									04/07/2023		01/03/2023		
								Planned Days							28	118	90				
								Actual Dates	09/03/2023	N/A	19/03/2023	03/05/2023	23/05/2023	23/05/2023	10/05/2023	07/06/2023					
2	Feasibility Study for PoP Establishment in Prospective Locations for IIG Service Expansion of Bangladesh Submarine Cable Company Limited (BSCCL).	Lot	1	Least Cost Selection (LCS) Method [National]	Managing Director of BSCCL	Company's own fund	1.50	Planned Dates	10/08/2023	17/08/2023	02/10/2023	30/10/2023	20/11/2023	04/12/2023	10/12/2023	12/12/2023	08/01/2024		08/03/2023		
								Planned Days		07	46	28	21	14	06	07	28	157	60		
								Actual Dates													
Total Value of Consultancy Services Procurement							3.00														

Note: Procurement of Consultancy services having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan


(Md. Ariful Huq)

Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cable Company (BSCCL)


(Md. Azam Ali)

Managing Director
Bangladesh Submarine Cable Company (BSCCL)