

REVISED ANNUAL PROCUREMENT PLAN FOR GOODS

(For Procurement exceeding Tk 10 Lac)


Financial Year : 2022-2023


Ministry/Division:
Agency:
Procuring Entity Name:

Posts and Telecommunications Division
Bangladesh Submarine Cable Company (BSCCL)
Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply, Installation, Testing and Commissioning of an Automatic Voltage Regulator (AVR) and Connectivity Rearrangement work of existing ATS and ACBs for Bringing Two Generators under the ATS System at Submarine Cable Landing Station, Maithavanga (Amkholapara), Kuakata-8652, Patuakhali.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	25	Planned Date	14/07/2022	21/07/2022	17/08/2022	13/09/2022	01/11/2022	08/11/2022	05/12/2022	03/02/2023	The procurement was included in the yearly procurement plan of 2021-22. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2022-23.
								Planned Days		07	28	27	49	07	28	60	
								Actual Dates	15/06/2022	21/07/2022	17/08/2022	13/09/2022	01/11/2022	10/11/2022	03/01/2023		
2	Supply, Installation, Testing & Commissioning of 04 (four) nos of High Level Gateway Routers at Dhaka & Cox's Bazar PoP and 01 (one) no of Firewall at Dhaka PoP for IP Transit Operations.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	1186	Planned Date	23/11/2022	30/11/2022	28/12/2022	11/01/2023	12/02/2023	19/02/2023	19/03/2023	18/09/2023	Included as new procurement for 2022-23.
								Planned Days		07	28	14	32	07	28	180	
								Actual Dates	30/11/2022	13/12/2022	12/01/2022	15/03/2023	27/04/2023	10/05/2023			

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


মহাব্যবস্থাপক (পরিচালনা ও উন্নয়ন)
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানী লিমিটেড (বিএসসিসিএল)
১৯১/১, তেজগাঁও-৫ লেন শান্তি লিংক রোড,
ঢাকা-১২০৮।



মোঃ আজম আলী
ব্যবস্থাপনা পরিচালক


REVISED ANNUAL PROCUREMENT PLAN FOR WORKS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2022-2023

Ministry/Division: Posts and Telecommunications Division
Agency: Bangladesh Submarine Cable Company (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Interior decoration with necessary electrical, air-conditioning and fire detection work at 7th floor (Southside) of BSCCL Head Office, Dhaka.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	225	Planned Date	17/08/2022	24/08/2022	19/09/2022	06/10/2022	10/10/2022	18/10/2022	14/11/2022	12/01/2023	Included as new procurement for 2022-23.
								Planned Days		07	26	17	04	08	28	60	
								Actual Dates	17/08/2022	24/08/2022	19/09/2022	06/10/2022	10/10/2022	18/10/2022	01/11/2022		

Note: Procurement of works having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানী লিমিটেড (বিএসসিসিএল)
১৯১/১, ডেজার্ড-এলশান লিংক রোড,
ঢাকা-১২০৮।


মোঃ আজম আলী
ব্যবস্থাপনা পরিচালক

REVISED ANNUAL PROCUREMENT PLAN FOR SERVICES
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2022-2023


ez


Ministry/Division:
Agency:
Procuring Entity Name:

Posts and Telecommunications Division
Bangladesh Submarine Cable Company (BSCCL)
Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Invitation of Bid for Leasing International Internet Bandwidth from Singapore for Operation of BSCCL's IP Transit Service for two year period.	Lot	11x10G IP Transit at Singapore	International Tender	BoD of BSCCL	Company's Own Fund	1191	Planned Date	12/09/2022	13/10/2022	24/11/2022	26/12/2022	25/01/2023	01/02/2023	28/02/2023	27/02/2025	Included as new procurement for 2022-23.
								Planned Days		31	42	32	30	07	28	730	
								Actual Dates	09/03/2023	13/03/2023	11/04/2023	18/04/2023	27/04/2023	14/05/2023			
2	Invitation of Bid for Leasing International Internet Bandwidth from Chennai & Marseilles and backhaul from Tuas Landing Station to SG3, Equinix of Singapore for Operation of BSCCL's IP Transit Service for two year period.	Lot	1x10G IP Transit at Chennai, 2x10G IP Transit at Marseille (SMVW-5), 1x10G IP Transit at Marseille (SMVW-4) and 10x10G tuas-to-equinix backhaul	International Tender	BoD of BSCCL	Company's Own Fund	510	Planned Date	20/11/2022	27/11/2022	08/01/2023	06/01/2023	05/02/2023	12/02/2023	11/03/2023	10/03/2025	Included as new procurement for 2022-23.
								Planned Days		07	42	29	30	07	28	730	
								Actual Dates	26/10/2022	14/12/2022	25/01/2023	23/02/2023	20/03/2023	10/04/2023			

Note: Procurement of service having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানী লিমিটেড (বিসিসিসিএল)
১৯১/১, তেজগাঁও-কলশান লিংক রোড,
ঢাকা-১২০৮।


মোঃ আজম আলী
ব্যবস্থাপনা পরিচালক